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       PART I: CAPITAL PROGRAM 
 

Executive Summary 

• The 2008 Approved Capital Budget of $14.925 million was 19% spent as at June 30, 2008. 
Actual expenditures by year-end are anticipated to be $13.175 million, or 88% of the 
Approved Budget, resulting in projected 2008 cash flow funding of $1.750 million being 
carried into 2009.  The under spending is attributed to the delay of the North Site Tundra 
Project. 

• The 2009 Recommended Capital Budget, 2010 to 2013 Recommended Capital Plan, and 
2014 to 2018 Proposed Capital Forecast is driven by the Zoo’s Strategic Plan, its Capital 
Master Plan of 1990 and a number of site studies, including the North Zoo Site 
Redevelopment Study and the Animal Health Facilities Study. 

• The 2009 Recommended Capital Budget, 2010 to 2013 Recommended Capital Plan, and 
2014 to 2018 Proposed Capital Forecast total $206.602 million of which $86.350 million is 
projected for the program’s 5-Year Capital Plan with $22.000 million debt funding. The 5-
Year Capital Plan, including carry forward funding from 2008 to 2009, requires 2009 cash 
flow of $8.425 million; $10.495 million in 2010; $21.109 million in 2011; $24.452 million in 
2012 and $21.869 million in 2013.   

• The 2009 Recommended Capital Budget, 2010 to 2013 Recommended Capital Plan, and 
2014 to 2018 Proposed Capital Forecast calls for total debt financing of $42.0 million. 

 The 10-Year Plan and Forecast meets the Council approved debt affordability target in 
each year for 2009-2018.  

 The 10-Year Plan and Forecast also anticipates fundraising of $164.6 million for the 
Zoo’s priority service improvements.  

 The 10-Year Plan and Forecast results in debt service costs of $0.061 million in 2009 and 
incremental debt service costs of $0.358 million in 2010, $0.533 million in 2011, $0.520 
million in 2012 and $0.520 million in 2013 and $2.6 million for 2014-2018. 

• Funding for State of Good Repair (SOGR) projects is 19% of the 2009 Recommended 
Capital Budget, 2010 to 2013 Recommended Capital Plan, and 2014 to 2018 Proposed 
Capital Forecast and 81% of the funding is for Service Improvement (SI) initiatives. The 
latter is driven largely by the North Zoo Site Redevelopment Project, the Elephant Paddock 
initiative, and the Korean Gardens. Although these projects are categorized as service 
enhancements, their completion will, in effect, greatly reduce the Zoo’s SOGR backlog.  

• The 2009 Recommended Capital Budget and 2010 to 2013 Recommended Capital Plan 
mirrors the 2008-2012 Capital Plan that Council approved for 2008 except for the inclusion 
of $5.0 million for the Korean Gardens Project.  
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• The Toronto Zoo has a current SOGR backlog of approximately $94.4 million as of the end 
of 2008. Implementation of the 2009 Recommended Capital Budget, 2010 to 2013 
Recommended Capital Plan, and 2014 to 2018 Proposed Capital Forecast will result in the 
SOGR backlog being reduced to $33.83 million by 2018.  Approximately 51% of the 
$60.568 SOGR backlog reduction is attributed to Service Improvement projects requiring 
third party fund raising. 

• The 2009 Recommended Capital Budget and 2010 to 2013 Recommended Capital Plan 
includes completion of the Tundra Trek exhibit, and if sufficient external funding is secured, 
the Eurasia phase of the North Zoo Site Redevelopment Project. The Giraffe House 
Refurbishment and the Korean Gardens projects are also scheduled for completion in this 
timeframe. 

• The 2009 Recommended Capital Budget for the Toronto Zoo, of $6.675 million (excluding 
funding being carried forward from 2008 to 2009) includes $1.696 million for previously 
approved commitments and $4.979 million for new initiatives. There are no future year 
commitments as a result from the approval of the 2009 Recommended Capital Budget.  

• The 2009 Recommended Capital Budget for previously approved and new projects of $6.675 
million is 50% allocated to state of good repair projects at $3.348 million and 50% allocated 
to service improvements at $3.327 million. 

• The 2009 Recommended Capital Budget will provide funding to: 

Complete in 2009: 

 Phase I of the North Zoo Site Redevelopment (Tundra Trek);  

 Refurbishment of the Mandrill exhibit;  

 Renovations of exhibits in the south end of the African Rainforest Pavilion, and 

Continue: 

 Upgrading of the Zoo’s BIOCON system to improve management of animal health 
information; and  

 Improvement of grounds and visitor’s areas. 
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Recommendations 

The City Manager and Acting Chief Financial Officer recommend that: 

1. Council approve the 2009 Recommended Capital Budget for the Toronto Zoo with a total project 
cost of $4.979 million and a 2009 cash flow of $8.425 million comprised of the following: 

a) New Cash Flow Funding for: 

i) 8 new sub-projects with a 2009 total project cost of $4.979 million that requires cash 
flow of $4.979 million in 2009; 

ii)  2 previously approved sub-projects with a 2009 cash flow of $1.696 million; and 

b) 2008 approved cash flow for 1 previously approved sub-project with carry forward funding 
from 2008 to 2009 totalling $1.750 million; 

2. Council approve new debt service costs of $0.060 million in 2009 and incremental costs of 
$0.255 million in 2010 resulting from the approval of the 2009 Recommended Capital Budget, to 
be included in the 2009 and future year operating budgets;  

3. Council consider operating impacts of $0.335 million emanating from the approval of the 2009 
Recommended Capital Budget, to be included in the 2013 operating budget; 

4. Council approve the 2010-2013 Capital Plan for the Toronto Zoo totalling $77.925 million in 
project estimates, comprised of $10.495 million in 2010, $21.109 million in 2011, $24.452 
million in 2012, and $21.869 million in 2013; 

5. Council approve in principle the 2014-2018 Capital Forecast for the Toronto Zoo totalling 
$120.252 million in project estimates, comprised of $19.969 million in 2014, $62.909 million in 
2015, $19.628 million in 2016, $13.178 million in 2017, and $4.568 million in 2018; and this 
forecast be used as a foundation for preparing a firm 2010 to 2019 Capital Plan as part of the 
2010 Capital Budget process;  

6. All sub-projects with third-party financing be approved conditionally, subject to the receipt of 
such funding during 2009 and if such financing is not forthcoming, their priority and funding be 
reassessed by City Council relative to other City-financed priorities and needs; and, 

7. the Chief Executive Officer of Toronto Zoo report to Budget Committee by June 2009, on the 
Fundraising Campaign strategy, including the timetable and impact on the 10-Year Capital Plan 
and Forecast.  
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2008 Capital Variance Review 
 

2008 Budget to Actuals Comparison - Total Gross Expenditures ($000s)

2008 Approved Balance 

$ $ % Spent $ % Spent $ Unspent

14,925 2,886 19.3% 13,175 88% 1,750

Actuals as of June 30           
(2nd Qtr Variance) Projected Actuals at Year End

 
 

Comments / Issues:  

 Toronto Zoo spent $2.886 million or 19.3% of its 2008 Approved Capital Budget of $14.925 
million as at June 30, 2008. 

 The Program is projecting to spend $13.175 million or 88% of its 2008 Approved Capital 
Budget by year-end. 

 The majority of projects are underway and are expected to be completed by year-end.  $1.750 
million in funding will be carried forward to 2009 to complete the North Site Tundra Project. 
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5-Year Capital Plan (2009-2013) 

`

2009 2010 2011 2012 2013  2009-2013 5-Year        
Total Percent

Budget Projected 
Actual

Gross Expenditures:
2008 Capital Budget & Future Year Commitments 14,925 13,179 1,696 1,696
Recommended Changes to Commitments 0
2009 New/Change in Scope and Future Year Commitments 0
2010 - 2013 Capital Plan Estimates 4,979 10,495 21,109 24,452 21,869 82,904
1-Year Carry Forward  to 2009 1,750

Total Gross Annual Expenditures & Plan 14,925 14,929 6,675 10,495 21,109 24,452 21,869 84,600

Program Debt Target 9,635 4,125 4,125 4,000 4,000 4,000 20,250
Financing:

Recommended Debt 9,635 4,125 4,125 4,000 4,000 4,000 20,250 24%

Reserves/Reserve Funds 0%
Development Charges 0%
Federal 0%
Provincial 0%
Other Revenue 5,290 2,550 6,370 17,109 20,452 17,869 64,350 76%

Total Financing 14,925 6,675 10,495 21,109 24,452 21,869 84,600 100%
By Category:

Health & Safety 0%
Legislated 0%
SOGR 5,098 3,348 2,264 3,559 3,427 10,155 22,753 27%
Service Improvement 9,827 3,327 8,231 17,550 21,025 11,714 61,847 73%
Growth Related 0%

Total By Category 14,925 6,675 10,495 21,109 24,452 21,869 84,600 100%

Yearly SOGR  Backlog Estimate (not addressed by current plan) (5,763) (7,021) (15,145) (8,576) (9,765) (46,270)
Accumulated Backlog Estimate (end of year) 94,401 88,638 81,617 66,472 57,896 48,131 48,131
Operating Impact on Program Costs 335 335
Debt Service Costs 61 358 533 520 520 1,992

2008

5-Year Capital Plan
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5-Year Capital Forecast (2014-2018) 

`

2014 2015 2016 2017 2018  2014-2018 2009-2018
10-Year    

Total 
Percent

Gross Expenditures:
2008 Capital Budget & Future Year Commitments 0 1,696
Recommended Changes to Commitments 0 0
2009 New/Change in Scope and Future Year Commitments 0 0
2014 - 2018 Capital Forecast Estimates 19,969 62,909 19,628 13,178 4,568 120,252 203,156

Total Gross Annual Expenditures & Plan 19,969 62,909 19,628 13,178 4,568 120,252 204,852

Program Debt Target 4,000 4,000 4,000 4,000 4,000 20,000 40,250
Financing:

Recommended Debt 4,000 4,000 4,000 4,000 4,000 20,000 40,250 20%

Reserves/Reserve Funds 0 0
Development Charges 0 0
Federal 0 0
Provincial 0 0
Other Revenue 15,969 58,909 15,628 9,178 568 100,252 164,602 80%

Total Financing 19,969 62,909 19,628 13,178 4,568 120,252 204,852 100%
By Category:

Health & Safety 0%
Legislated 0%
SOGR 6,219 2,624 2,769 2,508 2,568 16,688 39,441 19%
Service Improvement 13,750 60,285 16,859 10,670 2,000 103,564 165,411 81%
Growth Related 0%

Total By Category 19,969 62,909 19,628 13,178 4,568 120,252 204,852 100%

Yearly SOGR  Backlog Estimate (not addressed by current plan) (14,298) (60,568)
Accumulated Backlog Estimate (end of year) 33,833 33,833
Operating Impact on Program Costs 0 335
Debt Service Costs 520 520 520 520 520 2,600 4,592
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10-Year Capital Plan and Forecast Overview 

• The Toronto Zoo 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 
2014-2018 Proposed Capital Forecast is a continuation of the Zoo’s 25-Year Capital Master Plan of 
1990 and is in line with the directions in its 2001 Strategic Plan.  The following eight major 
reports, adopted by the Board of Management, support the 10-year Capital Plan and Forecast:  
Building Audit Report and Site Services Study, Revenue and Visitor Experience Enhancement 
Study, Information Needs 2000, North Zoo Site Redevelopment Schematic Design, Animal Health 
Facilities Feasibility Study, Education Development Feasibility Study, Audit of Exhibits and 
Holdings, and Elephant Feasibility Study. 

• The 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 
Proposed Capital Forecast allocate $39.441 million or 19% of the total new cash flow of $204.852 
million for state of good repair projects.  Service Improvement Projects represent approximately 
81% or $165.411 million of the 2009 Recommended Capital Budget, 2010-2013 Recommended 
Capital Plan, and 2014-2018 Proposed Capital Forecast.  Examples of service improvement 
projects include North Zoo Site Redevelopment, Korean Gardens, Elephant Winter Holding, Giant 
Panda (2014-2017) and the Penguin Exhibit (2016-2018). 

• The 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 
Proposed Capital Forecast are 80% financed from fundraising, totalling $164.602 million.  The 
Toronto Zoo is preparing to launch a major capital fund raising campaign in 2008 to meet this 
requirement. 

• Debt funding included in the 2009 Recommended Capital Budget, 2010-2013 Recommended 
Capital Plan, and 2014-2018 Proposed Capital Forecast represents 19% or $40.250 million, and 
meets the debt targets set for each of the 10 years. 

• The Toronto Zoo currently has a significant SOGR backlog, estimated at $94.401 million by year–
end 2008.  The backlog is projected to decrease by approximately $60.568 million to $33.833 
million by 2018. The decrease in backlog directly results from service improvement projects 
replacing or improving existing exhibits that are deteriorating.   For example the North Zoo Site 
Redevelopment Project, though classified as a service improvement, will alone reduce the backlog 
by over $25 million, once completed.  

• Toronto Zoo’s 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 
2014-2018 Proposed Capital Forecast will result in a $0.335 million increase in operating costs, 
including the addition of 8 staff, upon the completion of the Mixed Woodland/Boreal Forest phase 
of the North Zoo Site Redevelopment Project in 2011.  
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Multi-Year Debt Affordability Targets and Project Financing 
The Toronto Zoo’s 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 
2014-2018 Proposed Capital Forecast meet the Council-approved debt affordability targets for 2009 to 
2018.  The 10-Year Capital Plan and Forecast is reliant on the ability to secure non-City funding for 
capital projects based on the launching  of the Toronto Zoo’s significant fundraising campaign. 

Development Charge Funded Projects 
Toronto Zoo capital projects are not eligible for Development Charge funding. 

Backlog – State of Good Repair (SOGR) and Unmet Service Needs 
The Toronto Zoo’s state of good repair backlog, projected at $94.401 million by 2008 year–end, is 
expected to be reduced to $33.833 million by 2018 as a result of service improvement projects 
replacing or enhancing deteriorated buildings and exhibits and by state of good repair projects as well. 

Program Capacity and Readiness to Proceed 
Toronto Zoo is anticipating spending $13.175 million or 88% of the 2008 Approved Budget of 
$14.925 million, overcoming the challenges of 47% spending in 2006 and 44% in 2007, due to timing 
delays associated with the re-tendering of the North Zoo Site Redevelopment Project. The projects 
included in the 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 
2014-2018 Proposed Capital Forecast are ready to proceed.   

Spending rates for future years 2010 to 2018 will face two significant challenges.   

• Escalating construction costs: The re-tendering of several large construction projects in 2007 was 
the result of construction costs escalating at rates higher than inflation and highlights the need to 
readjust the 10-Year Capital Plan and Forecast for rates higher than inflation.  Future awarding of 
contracts may be delayed if unanticipated cost escalation continues, resulting in the need to carry 
forward funding for these projects.  There are a limited number of suppliers who can meet the 
specialized construction requirements related to Toronto Zoo projects often resulting in delays and 
increased costs.  

• Fundraising capacity. Although the Toronto Zoo has carried out an assessment of its fundraising 
potential, and is confident that it can adequately augment the City’s investment it its capital 
improvements, securing such a significant amount of non-City funding over the next five years 
may be extremely challenging. The Zoo has never conducted a capital fundraising campaign of this 
magnitude in the past. With a growing number of public institutions looking to private sources to 
fund their capital requirements, competition for donations is becoming increasingly intense. It may 
therefore be a challenge for the Zoo to raise the $64.35 million to fund the 5-Year Capital Plan, in 
such a relatively short time span.  

 The Toronto Zoo will continue to be challenged to raise $100.3 million through 2014-2018, 
to fund the 5-Year Proposed Capital Forecast. 
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Recommended Changes to the 5-Year Capital Plan (2009-2013) 
Changes to the 2008-2012 Approved Capital Plan have been made within the approved annual debt 
affordability targets for 2009-2013 to address minor changes in priorities.  The only significant change 
is the inclusion $5 million funding required for the Korean Gardens project.  The Korean Garden 
concept is a themed section in the Eurasia area of the Zoo.  This project is to be completed in 
partnership with the Dr. Schofield Memorial Foundation and the Korean community with no debt 
funding required.  Design of the Garden is planned for 2009 and construction planned for 2010-2012.  

Capital Projects Highlights 
The 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 
Proposed Capital Forecast supports the Zoo’s 25-Year Capital Master Plan of 1990 and is in line with 
the directions in its 2001 Strategic Plan.  Significant capital projects in the 2009 Recommended Capital 
Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast are 
highlighted below. 

• North Zoo Site Redevelopment 

The North Zoo Site Redevelopment Project requires $43.729 million ($8.522 million debt and 
$35.207 million other funding) or 21% of the planned funding for capital projects in the 2009 
Recommended Capital Budget; 2010-2013 Recommended Capital Plan; and, 2014-2018 Proposed 
Capital Forecast.  The North Zoo Site Redevelopment will complete more efficient integration of 
visitor site circulation changes at the Toronto Zoo by bringing important Canadian animal exhibits 
now in the Rouge Valley up into the table lands.  The construction has been planned in multi 
phases, over the next six years, to match debt target and fund-raising plans.   

Phase I:  Tundra Trek, under construction, will feature expansion of the existing polar bear exhibit, 
along with the development of the remainder of the Tundra exhibits incorporating interactive 
displays of cultural and ecological significance.  The construction of the Tundra will be largely 
completed in 2008 for a major opening in 2009. 

Phase II:  Eurasia Rehabilitation, will consolidate and intensify the visitor experience by shortening 
the visitor path in the existing Eurasia area.  Phase II design commenced in September, 2007.  An 
important component of the improvement includes a themed ride in the area, as recommended in 
the Revenue & Visitor Experience Enhancement Study.  Renovation of this area in 2010-2011 is 
necessary to make way for the Phase III construction.   

Phase III:  Mixed Woodland Biome/Boreal Forest Biome, completes the Canadian Wilderness 
Experience area and will feature a new Orientation Centre, moose, beaver and otter exhibits, and a 
drive-through bison/elk paddock on the Zoomobile tour.  Funds are planned for 2011-2012.   

Phase IV:  Tropical Americas Rehabilitation, will involve the relocation and consolidation of the 
South America exhibits along with the refitting of a portion of the exhibits in the Americas 
Pavilion for Tropical American animals.  Funds are included in the 10-Year Forecast in 2014-2015, 
however, the cost estimates will likely need to be re-adjusted based on recent project experience 
with cost escalation. 
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• Elephant – Winter Holding/Paddock Expansion 
The Elephant-Winter Holding/Paddock Expansion Project requires $42.462 million ($0.431 
million debt and $42.031 million other funding) or 20.4% of the planned funding for capital 
projects in the 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 
2014-2018 Proposed Capital Forecast.  The intent of this project is to provide exercise space for 
the elephants and enable viewing in the winter months.  In 2009-2010, design work will be 
completed and construction work started on enlargement of holdings with interior renovations.  
The majority of the construction, $40 million, is planned for 2015.  

• Education Centre 
The new Education Centre requires $21.525 million (100% to be funded by other sources) or 
10.4% of the planned funding for capital projects in the 2009 Recommended Capital Budget, 2010-
2013 Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  The Centre for 
Sustainable Life & Learning will be an innovative, dynamic, state of the art building that provides 
learning space for a wide variety of visitors and users.  This project has been scheduled for detailed 
design in 2013, with construction to follow in 2014 to 2015. 

• Building and Services Refurbishment 
The Building & Services Refurbishment Project requires $14.917 million (funded by debt) or 7.3% 
of the planned funding for capital projects in the 2009 Recommended Capital Budget, 2010-2013 
Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.   The Building & Services 
Refurbishment project implements the repair or replacement of building components identified in 
the Building Audit Report approved by the Board in 1998.   

• Grounds and Visitor Improvements 
The Grounds and Visitor Improvements Project requires $3.995 million (funded by debt) or 1.9% 
of the planned funding for capital projects in the 2009 Recommended Capital Budget, 2010-2013 
Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  This project addresses the 
needs of the public concerning visitor amenities, the appearance of indoor and outdoor areas, 
improvements to site circulation and visitor orientation. 

• Information Services 
The Information Services Project requires $1.988 million (funded by debt) or 0.9% of the planned 
funding for capital projects in the 2009 Recommended Capital Budget, 2010-2013 Recommended 
Capital Plan, and 2014-2018 Proposed Capital Forecast.  This project supports the Information 
Needs 2000 Report replacing various systems including: points of sale, data warehousing, biology 
and conservation records system, document management and imaging, telecommunications and 
financial systems.  Upgrading of the Zoo’s BIOCON system to improve management of animal 
health information will continue in 2009. The Toronto Zoo is working with the City’s Information 
Technology Services on these projects. 

• Exhibit Refurbishment 
The Exhibit Refurbishment Project requires $4.842 million (funded by debt) or 2.3% of the 
planned funding for capital projects in the 2009 Recommended Capital Budget, 2010-2013 
Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  Exhibit Refurbishment is 
a multi-year plan involving initiatives to renovate exhibits throughout the Zoo site. 
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• Korean Garden 
The Korean Garden Project requires $5 million (no debt and $5 million other funding) or 2.4% of 
the planned funding for capital projects in the 2009 Recommended Capital Budget, 2010-2013 
Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  The project is comprised 
of a garden, buildings and a statue to commemorate the life and achievements of Dr Francis 
Schofield, a Canadian humanitarian who worked in Korea.  The project has strong support from 
local Korean community leaders and will provide high profile exhibit areas.  The concept plan for 
the Korean Gardens is consistent with plans for the Asian Gardens capital project.  The project is to 
be completed in phases as funding becomes available. 

• Animal Health Centre 
The Animal Health Centre Project requires $16.250 million ($1.423 million debt and $14.827 
million other funding) or 7.8% of the planned funding for capital projects in the 2009 
Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 Proposed 
Capital Forecast.  The new Animal Health & Reproduction Centre will be specifically designed for 
medical and surgical care of zoo species, and will provide specialized housing for hospitalized 
animals.  Detailed design of this facility is planned for 2011 with construction to follow in 2012 to 
2013. 

• Orangutan II & III Indoor/Outdoor Exhibits 
The Orangutan II & III  Project requires $7.336 million ($0.481 million debt and $6.855 million 
other funding) or 3.5% of the planned funding for capital projects in the 2009 Recommended 
Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  
Phase I was completed in 1994.  Phase II will upgrade the indoor living conditions for the 
orangutans.  Phase III will provide access to a new outdoor exhibit on the south side of the Indo 
Malaya Pavilion.  This project has been scheduled for detailed design in 2012, with construction to 
follow in 2013 to 2014. 

• Giant Panda 
The Giant Panda Project requires $16.964 million ($0.214 million debt and $16.750 million other 
funding) or 8.2% of the planned funding for capital projects in the 2009 Recommended Capital 
Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  The 
Giant Panda exhibit would allow for a captive breeding program that is essential for the survival of 
this species.  Exhibits would present a Chinese village and include other species of animals and 
plants typical of the mountain habitat of Sichuan Province in China.  The Panda Exhibit is in the 
concept stage and will be conditional on outside funding to proceed. 

• Penguin Exhibit 
The Penguin Exhibit Project requires $6.446 million ($3.370 million debt and $3.076 million other 
funding) or 3.1% of the planned funding for capital projects in the 2009 Recommended Capital 
Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 Proposed Capital Forecast.  The 
Toronto Zoo is planning for the reintroduction of penguins into the Zoo collection.  Penguins from 
the temperate regions of the world, rather than the Antarctic species will be on exhibit.  Design and 
construction are anticipated for 2014 to 2018. 
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Summary of Major Capital Initiatives 
(In $Thousands) 2009 Rec. 

Budget
2010      
Plan

2011      
Plan

2012      
Plan

2013      
Plan

5-Year 
Plan

2014 -2018  
Forecast

2009 -2018  
Total

New & Expanded Facility Projects 
North Zoo Site Redevelopment 3,846.0 5,000.0 15,000.0 12,525.0 36,371.0 7,358.0 43,729.0
Elephant-Winter Holding and Paddock 731.0 1,731.0 2,462.0 40,000.0 42,462.0
Korean Gardens 500.0 1,500.0 1,500.0 1,500.0 5,000.0 5,000.0
Animal Health Centre 1,050.0 7,000.0 8,200.0 16,250.0 16,250.0
Education Development 1,425.0 1,425.0 20,100.0 21,525.0
Orangutan II & III 481.0 2,978.0 3,459.0 3,877.0 7,336.0
Penquin Exhibit 0.0 6,446.0 6,446.0
Giant Panda Exhibit 0.0 16,964.0 16,964.0
Sub-Total New & Expanded Facilities 5,077.0 8,231.0 17,550.0 21,506.0 12,603.0 64,967.0 94,745.0 159,712.0

IT Projects (Information Services) 504.0 255.0 255.0 102.0 350.0 1,466.0 522.0 1,988.0
Total 5,581.0 8,486.0 17,805.0 21,608.0 12,953.0 66,433.0 95,267.0 161,700.0  
 
The 2009 Recommended Capital Budget, 2010-2013 Recommended Capital Plan, and 2014-2018 
Proposed Capital Forecast includes new/expanded facilities funding of $161.700 million. 
Funding for information technology projects amount to $1.988 million. The project provides funding 
for upgrades to meet key Zoo animal information management requirements and replacement of 
hardware identified in the Zoo’s Information Technology Needs Report completed in 2000. 

Operating Budget Impact - 10-Year Plan & Forecast 
Incremental Operating Impact Summary 

(In $Thousands) 2009 Rec. 
Budget

2010     
Plan

2011     
Plan

2012     
Plan

2013     
Plan

5-Year 
Plan

2014 -
2018   

Forecast

2009-
2018     
Total

2009 Recommended Capital Budget
Program Costs (net) 0.0 0.0
Approved Positions 0.00 0.00
Debt Service Costs 60.73 255.05 0.00 0.00 0.00 315.77 0.00

Recommended 2010-2013 Capital Plan
Program Costs (net) 335.0 335.0 335.0
Approved Positions 8.00 8.00 8.00
Debt Service Costs 0.00 103.13 533.13 520.00 520.00 1676.25

Recommended 2014-2018 Capital Forecast
Program Costs (net) 0.0 0.0
Approved Positions 0.00 0.00
Debt Service Costs 2600.00

Total
Program Costs (net) 0.0 0.0 0.0 0.0 335.0 335.0 0.0 335.0
Approved Positions 0.0 0.0 0.0 0.0 8.0 8.0 0.0 8.0
Debt Service Costs 60.73 358.17 533.13 520.00 520.00 1992.02 2600.00 4592.02

Debt Service cost of repayment of principal and interest is calculated according to corporate guidelines, in the following manner: 2.5% Year 1, 
and 13% for subsequent years   
 
The operating impact of the 2009 Recommended Capital Budget, 2010-2013 Recommended Capital 
Plan, and 2014-2018 Proposed Capital Forecast is $0.335 million in 2013 for eight additional staff as 
well as corresponding materials and supplies required upon completion of the mixed Woodland/Boreal 
Forest phase of the North Zoo Site Redevelopment Project in 2011. 
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Total 2009 Recommended Cash Flow & Future Year Commitments ($000s) 
 

2007 & Prior 
Year Carry 
Forwards

2009 
Previously 
Approved 
Cash Flow 

Commitments

2009 New 
Cash Flow 

Recommended

2009 Total 
Cash Flow 

Recommended

2009 Debt 
Target

2008 
Carry 

Forwards

Total 2009 
Cash Flow 
(Incl 2008 

C/Fwd)

2010 2011 2012 2013 2014 2015 2016 2017 2018 Total Cost

Expenditures
Previously Approved -                 1,696              1,696              1,750      3,446          3,446       
Change in Scope
New 4,979              4,979              4,979          4,979       
New w/Future Year -           

Total Expenditure -                1,696              4,979              6,675              1,750      8,425          -      -  -  -  -  -  -  -  -  8,425       

Financing
Reserves/Res Funds -              -           
Prov. Subsidy/Grant -              -           
Fderal Grants -              -           
Development Charges
Other 2,550              2,550              2,550          2,550       
Debt 1,696              2,429              4,125              4,125       1,750      5,875          5,875       

Total Financing -                1,696              4,979              6,675              1,750      8,425          -      -  -  -  -  -  -  -  -  8,425         
Comments / Issues:  

• The 2009 Recommended Capital Budget is $8.425 million and includes funding from 2008 projects carried forward into 2009 of $1.750 
million; previously approved funding of $1.696 million, and $4.979 million for new projects. 

• Approval of the 2009 Recommended Capital Budget includes no commitment of future year funding for new projects. 

• The 2009 Recommended Capital Budget is 31% funded from other sources and 69% funded from debt and meets the debt target set for 2009. 
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2009 Recommended Capital Budget 

2009 Recommended Capital Budget versus Debt Target   
The 2009 Recommended Capital Budget of $8.425 million gross and $5.875 million debt achieves the 
debt affordability target set for 2009. 

Capital Budget by Project Category 

• State of Good Repair Projects:  The 2009 Recommended Capital Budget allocates significant 
funding for state of good repair projects accommodating the Program’s highest priority needs.  
These projects account for approximately $3.348 million or 49.4% of the total new cash flow of 
$6.675 million recommended for 2009.  State of Good Repair for the Toronto Zoo is driven by the 
needs for Building and Exhibit Refurbishment and Grounds Improvements.  

• Service Improvement Projects:  These projects represent approximately 50.6% or $3.327 million of 
the total recommended cash flow for 2009.  Examples of the service improvement projects include 
detailed design of the Mixed Woodland Biome/Boreal Forest Project and the Elephant Winter 
Holding/Paddock Project.  These initiatives, however, will not only improve the visitor experience 
and quality of animal accommodation once completed, but address the state of good repair backlog 
deficiencies as well.  

Capacity and Readiness to Proceed 

The 2009 Recommended Capital Budget of $8.425 million includes $6.675 million new funding and 
$1.750 funding carried forward from 2008.  The 2009 Recommended Capital Budget is ready to 
proceed.  Most of the projects have been in the plan for a number of years.  The environmental 
assessments and project planning have been completed, resulting in realistic cash flow requirements 
included in the Recommended 2009 Capital Budget. 

Projects requiring third party funding are to be approved conditionally on securing third party funding.  
Projects are not to proceed until $2.550 million funding is secured from the Zoo Foundation and other 
funding sources. 

Capital Project Highlights 

The North Zoo Site Redevelopment Project:  The 2009 Recommended Capital Budget provides 
funding of $3.301 million to complete the Tundra Trek, ready for a major opening in 2009 and will 
feature expansion of the existing polar bear exhibit, along with the development of the remainder of the 
Tundra exhibits incorporating interactive displays of cultural and ecological significance.  Funding of 
$0.545 million is also provided to start the design of Phase II “Eurasia Rehabilitation”, which will 
consolidate the Eurasia area. 

Elephant – Winter Holding/Paddock Expansion:  The 2009 Recommended Capital Budget provides 
funding of $0.731 million to start the design of the project to provide year-round exercise space for the 
elephants and to enable viewing in winter months. 
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Building & Services Refurbishment Project:  The 2009 Recommended Capital Budget provides 
funding of $1.905 million for the repair or replacement of building components identified in the 
Building Audit Report  

Exhibit Refurbishment Project: The 2009 Recommended Capital Budget provides funding of $0.596 
million for Exhibit Refurbishment as part of a multi-year plan involving initiatives to renovate exhibits 
throughout the Zoo site. 
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PART II: ISSUES FOR DISCUSSION 
 

2009 Recommended Capital Budget Issues 

• Third party funding  
The 2009 Recommended Capital Budget includes $2.550 million in third party funding for the 
following three projects: North Zoo Site Redevelopment - $1.319 million, Korean Gardens - $0.500 
million, and Elephant winter holding/Paddock Expansion - $0.731 million.  These projects requiring 
third party funding are recommended for approval conditional on third party funding being secured; 
projects are not to proceed until funding has been received.     

5-Year Capital Plan Issues 
• Third party funding  

The 2009 to 2013 Recommended Capital Plan includes third party funding amounting to $64.350 
million or 74% of the total Plan of $86.946 million.   

As a partner with the City, the Toronto Zoo is committed to working with the City to obtain more 
“non-City” funding for capital projects.  In 2006, fundraising consultants were retained to develop a 
strategy to secure increased funding and ultimately to secure increased funding to support future 
capital needs. 

Although the Program has carried out an assessment of its fundraising potential, and is confident that it 
can adequately augment the City’s investment in its capital improvements, securing such a significant 
amount of non-City funding over the next five years may be extremely challenging. The Zoo has never 
conducted a capital fundraising campaign of this magnitude in the past. With a growing number of 
public institutions looking to private sources to fund their capital requirements, competition for 
donations is becoming increasingly intense. It may therefore be a challenge for the Zoo to raise the 
$64.350 million in such a relatively short time span. While such large successful fundraising appeals 
are not without precedent, for instance in 1994, the St. Louis Zoo began a four-year campaign that 
raised $70 million U.S. ($7 million more than its original goal) specifically for its capital needs, the 
Program’s own consultants have cautioned that it takes “3-5 years to develop mature revenue 
generation operations”.  

Like most City Programs, the Toronto Zoo’s five-year debt funding levels are insufficient to address 
all of its competing demands. To exacerbate matters, the Program’s yearly debt allocation steadily 
decreases from $6.2 million in 2007 to $4.0 million in 2011. Such constraints clearly preclude the Zoo 
from engaging in much needed service improvements while simultaneously tackling its sizeable SOGR 
backlog. In the current fiscal environment, the Program has revised its spending plans in order for the 
City is to achieve its debt affordability objectives.  

• Escalating Construction Costs 
The re-tendering of several large construction projects in 2007 was a direct result of construction costs 
escalating at rates higher than inflation.  Escalation of construction costs continued through 2008 
highlighting the need to readjust the five-year plan and targets for rates higher than inflation.  The cost 
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escalation issue invariably impacts the timing of awarding contracts for the projects and while amounts 
are fully committed, delays in cash-flow spending within the timeframe of the plan can result in the 
need to carry forward the funding for these large projects.  A limited number of specialized suppliers 
and a short “off season” construction time frame can influence the cost and completion targets for 
future projects. 

• Impact of Reduced Fund Raising on State of Good Repair 
Approximately $23.517 million or 51% of the $46.270 million reduction to the SOGR Backlog is 
attributed to Service Improvements projects requiring third party fund raising.  Any fund raising short 
falls will result in increased debt funding pressure for SOGR to maintain the buildings and exhibits 
included in the Service Improvement plan.  

5-Year Capital Forecast Issues 
• Third party funding  

The 2014 to 2018 5-Year Capital Forecast includes third party funding amounting to $100.0 million or 
83% of the total funding of $120.252 million.   The dependency on third party funding escalates from 
$64.350 million for the 2009-2013 5-Year Capital Plan, a $35.65 million or 55% increase. 
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Appendix 1 

2009 Recommended Capital Budget; 
2010 to 2013 Plan and 2014 to 2018 Forecast 
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Appendix 2 

2009 Recommended Cash Flow  
and Future Year Commitments 
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Appendix 3 
2009 Recommended Capital Projects  

with Financing Details 
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