## Oriole Park - Neshama Park Key Consultation Events phase 1: concept design phase 2: detail design Inventory + assessment preferred alternative design detail preliminary design Organize Contact List WORKSHOP #1 / **WORKSHOP #2 WORKSHOP #3 WORKSHOP #4** March 25<sup>h</sup> / April / May / June Context + Design Program Preferred Initial Contacts Park Concept PUBLIC CONSULTATION to Prepare for Opportunities + + Options Plan Concept Workshops Principles City Staff 0 0 OPWG/ABOG Interest Groups Public Liaison with Stakeholders Review Existing Reports Prepare Preliminary Design Options Develop Preferred Concept Develop Detailed Design Prepare Initial Budget Estimates Revise and Refine Cost Estimates Prepare Detailed Cost Estimates Undertake Site Inventory Prepare Geotechnical Work Complete Survey / Mapping Establish Design Program Arborist Report • Preliminary Design Concepts **Preferred Concepts** Detailed Design • Tree Inventory / Conditions Report Initial Budget Estimates Engineering Study Working Drawings • Cost/Benefit Report Re: Washroom Design Program Refined Cost Estimates Detailed Design Documents • Built Form Assessment Report • Parking Assessment + Opportunities Report · Geotechnical Report • Existing Conditions Plan